



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

October 2020

Construction and operation activities:

- ❖ Continued placing waste in Cell 11 and other adjacent cells on top of the 2004 permitted footprint
- ❖ Completed placing soft layer material and began placing waste in Cell 12
- ❖ Began placing intermediate cover material on Cell 11 and other adjacent cells on top of the 2004 permitted footprint as final waste grades were reached
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending wells in the landfill as filling occurred
- ❖ Continued installing Cell 11 Stage 4/5 landfill gas infrastructure
- ❖ Completed the relocation of the former office building to be used as a storage building
- ❖ Sargent Corporation finished site cleanup and demobilization

Reports/Plans Submitted:

- ❖ September 2020 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

License/permits/approvals applied for, received, or renewed:

- ❖ Received Special Waste License #S-020700-WT-CI-N to dispose of approximately 4 tons of carbon dust from Fiber Materials in Biddeford, ME
- ❖ Received Special Waste License #S-020700-WT-CJ-N to dispose of approximately 100 tons of PCB contaminated plywood from Mt. Ararat High School in Topsham, ME
- ❖ Submitted an update (minor revision) to JRL Air License A-921-70-B-R to reflect the update in applicable USEPA standards for MSW landfills, from NSPS Subpart WWW to NSPS Subpart XXX and NESHAP Subpart AAAA

License/permits/application/report fees paid:

- ❖ None

Volume of leachate transported for disposal:

- ❖ 1,303,400 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 67,868,938 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 83,334.49 tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 11, Cell 12 and other adjacent cells on top of the 2004 permitted footprint
- ❖ Continue placing intermediate cover material and seeding/mulching Cell 11 and other adjacent cells on top of the 2004 permitted footprint as final waste grades are reached
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing the Cell 11 Stage 4/5 landfill gas collection infrastructure

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2020**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2020 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	3064.69	0.14	1083.9	3439.86	237.97	245.71	465.31
February	2436.72	0	996.15	3005.28	234.87	0	0
March	3066.17	1.42	988.78	3558.42	260.46	395.64	833.16
April	2663.76	0	1016.68	3532.04	159.29	0	201.18
May	2832.79	4.24	1038.76	3602.55	164.42	250.6	518.78
June	3112.92	5.15	975.04	2740.96	200.19	1525.68	2653.73
July	2291.37	0	0	4006.59	0	0	0
August	608	2574.34	0	4768.27	0	0	0
September	430.67	2779.15	0	3632.89	0	0	0
October	510.98	2849.62	0	5198.02	0	0	0
November							
December							