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Cumberland * Amol Daxicar James Budway Rebeccah Shaffner February 11, 2013 November 5, 2013 tbd tbd tbd tbd tbd tbd
Cumberland/2015 Buvana Ramaswamy James Budway Rebeccah Shaffner August, 2015 Spring 2017 tbd tbd tbd tbd January 2018 July 2018
Washington Justin King Michael Hinerman Judy East June 10, 2014 March 4, 2016 August 10, 2016 September 1, 2016 September 1, 2016 December 1, 2016 January 2017 tbd
York  * Amol Daxikar Dave Francouer Lee Jay Feldman February 28, 2013 November 5, 2013 tbd tbd tbd tbd tbd tbd
York/2015 Buvana Ramaswamy Dave Francouer Lee Jay Feldman August, 2015 Spring 2017   tbd tbd tbd tbd January 2018 July 2018

Androscoggin    July 8, 2013
Fort Kent July 6, 2016
Hancock July 20, 2016
Kennebec    June 16, 2011
Knox July 6, 2016
Lincoln July 16, 2015
Oxford    July 7, 2009
Sagadahoc   July 16, 2015
Waldo   July 6, 2015

Aroostook Unknown Unknown Unknown Unknown Unknown Unknown Unknown Unknown
Franklin Unknown Unknown Unknown Unknown Unknown Unknown Unknown Unknown
Penobscot Unknown Unknown Unknown Unknown Unknown Unknown Unknown Unknown
Piscataquis Unknown Unknown Unknown Unknown Unknown Unknown Unknown Unknown
Somerset Unknown Unknown Unknown Unknown Unknown Unknown Unknown Unknown
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