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First Floor 
Removals + Phasing 

Plan North

D 101

DEMO GENERAL NOTES

1. PROPOSED LVT SHALL BE INSTALLED 
OVER EXISTING VCT.  OWNER SHALL 
STRIP ALL WAX FROM EXISTING VCT 
PRIOR TO THE START OF THE 
PROJECT.

2. AT EXISTING VCT WITH BROKEN 
CORNERS FILL DIVOT WITH EPOXY 
PATCHING COMPOUND.  AT MISSING 
VCT TILES FILL DIVOT WITH VCT TILE 
WITH THICKNESS TO MATCH EXISTING 
EXACTLY.

3. REMOVE EXISTING 6” VINYL BASE AT 
EXISTING WALLS AT AREAS OF NEW 
FLOORING + PATCH WALL TO MATCH 
EXISTING.

DEMO KEYED NOTES

1  REMOVE EXISTING CORNER GUARD 
ASSEMBLY.

2  REMOVE EXIST VCT AND GRIND 
FLOOR FOR FLUSH LVT TRANSITION 
TO EXIST ELEVATOR DOOR SILL 
TRACK.

3 POWER BRUSH EXIST ELEVATOR 
SILL TRACK WITH MILD ABRASIVE 
PASTE AND RINSE CLEAN.

4 REMOVE EXIST VCT AND GRIND 
FLOOR FOR FLUSH TRANSITION TO 
EXISTING GRANITE TILE IN TUNNEL.

5 REMOVE EXIST VCT AND PROVIDE 
TAPERED EPOXY FILL AND 0.10” 
REDUCER TO EXIST CONC FLOOR.

6 REMOVE EXISTING ABRASIVE VCT 
IN THIS ROOM

7 REMOVE EXISTING WALK OFF 
MATTING IN THIS AREA.  REMOVE 
EXISTING GLUE + PREP FOR 
PROPOSED MATTING
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INTERIM LIFE SAFETY REQUIREMENTS

1. CORRIDORS SHALL REMAIN USABLE 
WITH A MINIMUM UNOBSTRUCTED 
WIDTH OF 4’ AT ALL TIMES BUILDING IS 
OCCUPIED.

2. EXITING FROM STAIRS #1 AND #2 
SHALL BE UNOBSTRUCTED WITH 
ROUTES AVAILABLE IN TWO 
DIRECTIONS FROM EACH AT ALL TIMES 
THE BUILDING IS OCCUPIED.

3. WHERE CORRIDORS ARE DIVIDED FOR 
THE PURPOSED OF INSTALLING TILE 
OR PAINTING BARRIERS SHALL BE 
ERECTED ALONG THE CENTERLINE OF 
THE CORRIDOR SO THAT HALF OF THE 
CORRIDOR IS UNOBSTRUCTED FOR 
PUBLIC USE AT ALL TIMES THE 
BUILDING IS OCCUPIED.

4. COORDINATE SCHEDULING OF WORK 
WITH THE OWNER SO THAT ACCESS 
TO AND EGRESS FROM ADJACENT 
SPACES IS MAINTAINED.

4. NO FLAME OR HEAT PRODUCING 
TOOLS OR APPLIANCES SHALL BE 
USED.

1. WORK ON SITE SHALL NOT BEGIN 
BEFORE JUNE 22, 2023.  WORK SHALL 
BE SUBSTATIALLY COMPLETE ON OR 
BEFORE AUGUST 17, 2023.
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PHASING LEGEND

1

PHASED WORK AREA 
BOUNDARY - HARD WALLS

PHASE DESIGNATION.  VERIFY 
WORK SEQUENCE.  WORK 
BETWEEN FRIDAY 5:00 PM 
AND MONDAY 7:00 AM WHERE 
SHOWN AS "WEEKEND WORK"

WEEKEND 
WORK

6A 6B

7

PHASED WORK AREA 
BOUNDARY - PYLONS AND 
TAPE BARRIER REQUIRED
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PHASING NOTES

SHADED AREA:  PHASE 5 
WEEKEND WORK

1

REMOVE SIGN LETTERS ON EXISTING DRYWALL 
"CROSS CAFE" ETC 
REPLACE FOLLOWING PAINTING WORK
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