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MONTHLY STATUS REPORT 

May 2021 

Construction and operation activities: 

 Continued placing waste in Cell 11 and Cell 12  
 Performed normal site maintenance/cleanup as required 
 Continued extending wells in the landfill as filling occurred 
 Began installing Cell 12 Stage 3 landfill gas infrastructure 
 Mobilization of equipment by Sargent Corporation in preparation for Cell 13 construction 
 Erosion control measures installed in preparation for Cell 13 construction 
 Installed west perimeter ditch/Cell 12 diversion berm 
 Began stumping/grubbing/cutting subgrade for Cell 13 footprint and fence line  
 Installed temporary 6” x 10” dual-contained leachate force main 
 Seeded/mulched intermediate cover soils on top of the 2004 permitted footprint 

 
Reports/Plans Submitted: 

 April 2021 - monthly reports 
 Waste activity report 
 Overweight truck report 
 Odor complaint report 
 Host benefits summary 
 Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 
Services) 

 Cell 13 baseline monitoring well logs/1st round monitoring results 
 Cell 13 proposed compacted clay placement test pad program 

License/permits/approvals applied for, received, or renewed:  

 Applied for a minor revision of MEDEP License #S-020700-WD-BI-N to modify the OBW 
tonnage limit within the license 

 Received condition compliance license #S-020700-WD-CL-C for Cell 13 construction 
 

License/permits/application/report fees paid: 

 Application fee for a minor revision to modify the OBW tonnage limit in MEDEP License 
#S-020700-WD-BI-N - $1185.00 
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Volume of leachate transported for disposal: 

 1,062,860 Gallons 

Landfill gas extracted for destruction through flares: 

 92,369,395 Cubic Feet  

Quantity of wastes/other materials received at the landfill: 

 66,424.92 tons 

Management of Coastal Resources of Maine LLC MSW Bypass: 

 Please refer to Attachment A 

Anticipated construction and operation activities next month: 

 Continue placing waste in Cell 11 and Cell 12  
 Perform normal site maintenance/cleanup as required 
 Continue extending wells in the landfill as filling occurs  
 Continue installing Cell 12 Stage 3 landfill gas infrastructure 
 Completion of stumping/grubbing/cutting subgrade for Cell 13 footprint and fence line 
 Begin installing Cell 13 underdrain system, groundwater level transducers and secondary 

liner system  
 
 
 
 
 
 
 
 
 



Attachment A

Bypass Management Options: 

Transported  by Pine Tree Waste Services to Penobscot Energy Recovery Company
Transported  by Pine Tree Waste Services to Juniper Ridge Landfill
Transported by an MRC member municipality (e.g. from transfer station) to JRL
Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2021 CRM/Pine Tree Waste Supply Agreement:

Category 1 Waste
Category 2 Waste

PTW directly or 3rd party
PERC JRL PERC JRL JRL JRL JRL

January 1212.7 1624.37 0 4938.79 0 0 0
February 1595.95 1153.34 0 4207.98 0 0 0
March 2370.54 970.21 1347.93 3892.59 0 0 0
April 104.08 3173.81 0 5167.97 173.00 1057.47 1915.79
May 941.63 2329.45 0 5165.92 0 0 0
June
July
August
September
October
November
December

MSW Tons Bypassed by CRM

Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of 
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass

Calendar 2021

Category 1 Category 2
Pine Tree Waste Services Commercial Waste 3rd Party

Commercial Residential
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