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MONTHLY STATUS REPORT 

September 2018 

Construction and operation activities: 

❖ Continued full operation in Cell 10 

❖ Installed Stage 3/4 gas wells in Cell 10, along with 4 additional wells on top  

❖ Completed hydrostatic testing of Cell 11 leachate dual containment piping 

❖ Completed construction of Cell 11 pump station structure 

❖ Paved new access road along Cell 11 

❖ Finished loam placement and seeded/mulched jug handle area 

❖ Finished loam placement and seeded/mulched east berm and ditch line 

❖ Constructed rip rap down spouts 

❖ Installed guard rails along access roads 

❖ Installing litter and chain link fences 

❖ Began site cleanup 

Reports/Plans Submitted: 

❖ August 2018 - monthly reports 

✓ Waste activity report 

✓ Overweight truck report 

✓ Odor complaint report 

✓ Host benefits summary 

✓ Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 

Services) 

License/permits/approvals applied for, received, or renewed: 

❖ Special Waste Permit (treated building debris cont. w/lead dust) – Waterville Armory  

❖ -Received  License on 09/13/18 (#S-020700-WT-BO-N) 

 

❖ Special Waste Permit Application (trench debris/hides/misc. debris) – Hancock Tannery 

-Received License on 09/21/18 (#S-020700-WT-BR-N) 

License/permits/application/report fees paid: 

❖ Special Waste Permit (trench debris/hides/misc. debris) – Hancock Tannery) - $332 
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Volume of leachate transported for disposal: 

❖ 713,800 Gallons 

 

Landfill gas extracted for destruction through flares: 

❖ 61,535,511 Cubic Feet  

Quantity of wastes/other materials received at the landfill: 

❖ 59,533.08 Tons 

 

Anticipated construction and operation activities next month: 

❖ Full operations in Cell 10 

❖ Finish grading Cell 10 side slopes and install alternative daily synthetic cover  

❖ Finish chain link/litter fences 

❖ Finish site cleanup after Cell 11 construction 

❖ Begin placing soft layer in Cell 11 

 

 


