



Operated by NEWSME Landfill Operations, LLC

## MONTHLY STATUS REPORT

**April 2023**

### **Construction and operation activities:**

- ❖ Continued waste placement in Cells 13 and 14
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Completed Cell 14 Stage 2 landfill gas infrastructure and began Stage 3
- ❖ Continued the construction of the Renewable Natural Gas (RNG) Facility
- ❖ Continue waste placement on the southern side slope of Cell 10 (Cap 1 Area)

### **Reports/Plans Submitted:**

- ❖ March 2023 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

- ❖ 2022 Annual Solid Waste Report / 2023 Updated JRL Operations Manual
- ❖ Finalized Cell 14 Construction Documentation Report

### **License/permits/approvals applied for, received, or renewed:**

- ❖ Received MEDEP approval for the 2023 Annual Oversized Bulky Waste Limit Request
- ❖ Received Cell 15 Condition Compliance License (S-020700-WD-CR-C)

### **License/permits/application/report fees paid:**

- ❖ None

### **Volume of leachate transported for disposal:**

- ❖ 1,410,090 Gallons

### **Landfill gas extracted for destruction through flares:**

- ❖ 113,004,369 Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 68,027.02 Tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cells 13/14
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue the installation of Cell 14 Stage 3 landfill gas infrastructure
- ❖ Continue construction of the Renewable Natural Gas (RNG) Facility
- ❖ Continue waste placement on the southern side slope of Cell 10 (Cap 1 Area)
- ❖ Begin Cell 15 construction

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass  
Calendar 2023**

**Bypass Management Options:**

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:**

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	716.78	2489.66	0	5487.77	274.67	1430.3	2524.42
February	295.86	2397.06	0	4546.02	288.81	1234.07	2171.25
March	151.12	2952.23	0	5422.79	388.69	1463.57	2519.93
April	138.66	2793.62	0	5232.75	393.44	1472.43	2438.22
May							
June							
July							
August							
September							
October							
November							
December							